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5 2 e
Construction Length Type of RHails - Hooden: Switches Earliest Date
Project of s 49/41 15/'8 [ 5 Ties of Beginning of Com- Date of
Trackage meters meters meters and of Construction pletion Pelivery
in km other #ork of Construction of Constructicn
meters Jork Material
in 1962
a. Priority I (classified urgent by the Ministry)
Second track ‘on
the Seddin-Gross= )
becren line 21 42,000 - = = 31,500 36 8 May 15 November 1 June
3econd track on
the Sediin-Belzig
line 29,30 - 58,600 - - 47,000 26 25 " 5" 1
Second track on
the Grossbecren~
Jueterbog line 36,50 73,000 - - - 57,200 186 20 % 15 " 1"
Bridge across
the Oder River 0,75 = 1,460 - - 1,200 1 first sec- 25 'B¥ 1 May
at Frankfurt tion started
second sec- 20 Sep- 1 August

cion will tember

start 15
August
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- 3 -
Bridge across
the Oder Kiver : .
in Kusstrin 0,45 = S00 - = 780 1 under oon- 3G Sep- 1 August
struction tember :
bo Priority II (classified urgent by the Directorate General, Railroads)
Transfer track
in Kuestrin 8 2,000 - 14,000 - 12,760 27 at once 20 December 2 May
Transfer track
in Frankfurt/Oder 5 - 10,000 - 8,000 26 “ n 1 Jure
Connecting curve
in Brandenburg 6,05 - 12,100 = = 9,700 24 1 May 15 Novewbey 30 August
Connecting curve 3060 - 7,200 = - 5,760 2 25 April 15. Getober 1 August
in Grossbeeren
Connecting track 22 - 44,000 - - 85,200 27 26 " 17  Novenbar 1 July
between Treusn~
brietzen and Belzig
Transloading shed 1.90 - - 3,800 = 3,040 13 at once 3 months at cnce
in Wustermark . after be-
' ' ° ginning of
oconstruc-
tion work
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Ceunecting curve
at Loewenberg

c: Qther preojects

Passing sidings
at Mixdorf

‘Wuhlheide mars
shaling yard

Guben=Frankfurt/
Oder line

Railrond yard
at Fredersdorf

Track No 30 at
Berlin<Ostbannhof

Improvement of
tracks at Frank-
furt/oder

4.80

0,85

18,50

4,00

9,80

0.42

0.20

4,000

4,000

4,000

1,700

16,000

4,000

3,000

17,000

840

400
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-4 =
- 7,600
- 1,360
-~ 30,000
- 6,400

15,600 15,680

= -680

= 300

&0

is

27

[
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1 é:;'ay

at once

20 "
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July 15 Yay
10 May at once
1 Decem~- ‘1 June

—

[

230

31

ber

October 1 July
Augusf 2 May
July 15 "

" 1 June



Dead=end track 0,30
at Frankfurt/Oder

Connecting curvs 2.50
at Belzig

Connsoting track 3.20

at Jueterbog

Finishing work on 6,20
the southern section

of the Berlin

Outer Freight Ring

Narzahn~Oranienburg 1.85
line section of

the Berlin Quker
Freight Ring

Cressing loop at 1,10
Luette

Reconstruction 4.00
work at Neustadt/
Dosse

Connecting curve 3510
at Buch to the

northern section

of the Berlin

Quter Freight Ring
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-5 -

- 800 - - 500 1 20 May

= 5,000 = - 4,000 4 1 April

= 4,000 2,400 - 5,120 21 15 Mey

e 12,400 - 10,000 52 20 April
3,700 - - ~ 2,900 - 1 Septem-

bar

- 2,200 = - 1,760 6 20 Vay
1,500 - 6,500 - 6,400 11 1"
2,600 3,600 - - 4,500 9 1 August
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31 July

15 November

18 "

15 "

15 october

30 Septem-
ber

1 October

1 Decembsr
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i June
15 July
)

16 May

1 June

10 August

15 June

15 May

1. 0ctober
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2,  The plan to coastruct a conaectinz curve betweon Fuch and the northern
section of the Ferlin Juter Freight ding is corrected seffective 17 Tay
1952, a5 follows. The existing connecting curve between Rlankenbury and
Karow is to be extended in the diraction of Sehildon=Pirkenwerder by
construction of a track passing over the Borlin-iberswaldls railroad line.
The new branch-off noint for the connection betweza the lorlin=Loeucnlery
1ine and the Berlin. Outer Freight Ring is at lirkenwerder. This will
probably raquire the construction of a new connectinz curve btetweon den
_and Lehnitze ‘he line will be 17 km loaz and double~tracks ihe cxecution
of this olan will eliminate the use of the Karow-Luehlenbeck-iasdori-
Sachsenhausen line section of the Perlin Juler rreight ding, which was
built only two years aso. | [this Line section will be 25X1
dismantled and the material will ho used for vhe orojected linc. (3)

25X1 3, | |
R
25X1 | ftie completion of the CORSLIUCLION HIaNS
) Tor L5 Lorol—Tirkemme der railroad line hed priority. The o:-iece in char-e

of surveyiag reccived an order to start wori on this line saction, The nov
saction of tic outer freight ring which will be built at the branch-off point
botwean Karow and BPlaakenblurs will ~o under the line ol the interurban aad
lon~-distance railroad linz which will he elevated about 2,7 meters. ihe
roadted has a leasth of 17,2 I and will be bnilt for two tracxs. liowover, only
one track will be laid at sreseat. *+he line will be extended from -irken-
werder vias lennigsdorf, »alksnsee aid wusternarke. (3)

25X1 Lo
25X1 [ ]a teichsbahn Beu~Union will be estabnml
to carry out all major construction projects for tiuc Russian Zone railroads.
As a first step, il is planted io corbine the VEB Cottbus, vib “aren/
Macklenhmms and VEB Schwerin (0). whila tha Berlin Recional Bailroad Hegdouarters
25X1

~lans to coubine pertincht nationaliZed oenterprises into the arojected
Heichsbain Bau-Union, (4. ' ' '

. Information obtained in late lay 1352| |

25X1 [ Jindicated that the closing doFm of tic LLettiner rallroac svavion
ia leriin requires the rerouting of nassoncer trafiic to the Jutbaimhof or
Lichtenbers via the no-thern ssction of the Ferlin Juter i'rel it .ting ané
that thercfore trackage in Berlin-Licitenber:: mst bo changad and improved.
ihe eatire trackaze of the et .iner railroad statiom is to bz dicmantled
and used at othor nlaces, “ith the closing of the SEatiinor railroad station,
travellers arrivia- from the northera vesion of tho' Wssiaa sone will have vo
detrain in Tornau or Pankow., 4 conicction between Panlow and “choenhauser
Allez is to be established, Ino traclk has already besa laid on that line and
a socond track will be laid for imterurian trafiic, (2)

25X1 - Ga
25X1 _ |t.ne Tollaomin seven

projects were clas .aiied vital:

Juben~Falkenboryg line

Zlsterverda=iuiland line

Jucterboz~Trossbesren lino |

Aderouting of the Jeisclial line (10)

Drasden=-tchoena line

Bridre across the Xer aiver at Fraakfurt

iridee across the Jder Ziver st luestrine
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I| fhe construction of a coniecting curve
southwest of Jueterbog was planned to eliminate the railhead in Jueterbos

by a direct coniection between Falkenberp and Trenenbriectzen. Surveying work
For the connecting curve has already becn completed and the construcbion of the
curve will begin this sumaer, ﬁ

Ancther plan calls for the construction of a comnecting curve at the Charlotiens
hof railrcad station to eliminate Jildpark as a railhead for all trains arrivinge
in Potsdam from the south. Flueprints have already boen corsleted. {6)

it is planned to build the lime from
Blankenburg to Wustermark via Birkerwarder and llennissdor:s, {(3) 25X1

On 7 ¥ay 1952, the connecting curve at Jberswalde was opened to traffic with a

&spe igtion of 10 kmy as the roadbed has not completely settled 2y 1
a new hump for the marshaling of freight trains wouid be “uilt at

the iberswalde railroad station in conjunction with this connecting cmve,

The preparation of the main blueprint for the Temdin-Prenzlau line is given
rriority at present. (2)

| | a new interurban line betmeen Birkenwerder and Karow
%ill be built via Schildow this yeor. This line is to'maintain traffic Drom
Oranienburg to Perlin without passing through the west sectors, (3)

A Bau-Union (Construction Union) wis estebliisned under the supervisioum vl we .
Directorate General, .ailroads, Perlin, o carry out all railroad construction

projects. the personal assistant of Director etz was appointed tomporary
bhead of this pay.nion. (4. ' '

i |+,ha sonstruction of & double-~
WIECR 11ne 1ren harow to Deanigsdord via Sehilauow and Birkenwerder was »lamned
as a first prisrity project. ‘he new line will be 16 3m long, '(3‘)

|thc second track was 4o
02 1aid op the Tuben~Cobtbus and Uottbus«Falkenhory railroad lines by late 1952
on orders of the SCC Karlshorst, i soccial construction office was established
in Guben to speed up the work, fith the construction of the ncw track
progressing, this office is scheduled to nove to ifinsterwalde V
: . 25X1
|

1
[ | the reconsiruciion of the Iietzow-Pinz line was
ordered and had already been started, This line %ad becn dismantled during the
wWar, . -

beginning 16 Fay 1952, the Lirid fe anross the
wbtee Siver on the K.tschendorf-Fuerstenwalde 4308 was closed to all freichi
-'traz'ns as the bridge was overloaded and again needed repairs, All -fréi(-'hta
trains are rerouted via Frankfurt /Oer or Beeskow, {7) o

SLGHIT/CONTROL/US OFFICIALS ONLY
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It ALC3T (] 0. OWLNL rojects
2 5x1 |lﬂ Q¥ > J

a, <the construction of the Karow-Hohenneuendorf Lline section on the
northern section of the Berlin Outer Freight Ying. {3)

be larshaling yard Tmhlheide.
c. Conmecting curve betweoen Schoenhanser Allee and Pankow, (2)
do Commecting curve at Tildmari. (6)

eo Lhese projects require 122.3 km of rails; 96,600 ticsy 179 switchesg
17 km of hich-tensior cable 5. 43 lm of telecommunication cable; and a

labor force of 3,500 mon, (3)

25X1 19, | a construction office will be
) established in “uben to carry out the. double-track construction of the Guben

Gottbus-Falkenbery line, Althoush the Hegional Railroad nesdgquarters belisved
that the double tracking of the Ruhland-Tlsterwerda railroad line should
receive priority as it is the most congested, the less heavily used Jubene
Falkenberg line which continues the already constructed double=track line from
Frankfurt/Oder to Uuben must io given priority following a decision by the
highest authority. :

20. On 1 Hay 1952 » the following projects were wider way in the area of the Berlin -
Racioral Railroad District:

ac  The second track ¢n the Grossbeeren~Seddin line for which 5,750,000
eastmarks were earmarked for 1952. Preparations for the sites and for
earthwork comnecting the old embanlatent in Genshagen and the overpass
over the Berlin-Halle line were made, .orkers wers employed and started
boxing in the tallast on the Seddineifichendorf line, ‘s it was still
unknown when material for the construction of the permancnt way would be
available, no detailed ti-e schedule could be prepared axcest for the
construction of the boxed-in ballast. lherc was no lack of equionent

bo  Reconstruction of the second track on the Seddine elzip line for which
&’,6003000 eastmarks were earruried. It was planaed to construct the
Sed:)in—ih;eck section in 1952 and to complete the line as far as Delzig
in 1953. Yhe work had not been started,

Co Reconstruction of the sccond track on the Jueterbog-irossbecren line for
12 million eastmarks earmaried for 1952. The first dract was approved by
the minister on 30 Spril 1992, The construction of the boxedein ballast
was started. A sufficient nwiber of laborers was available,

de Cons};ruction of the btridge across the Oder iliver near Frankf@t./()der for
which 2,575,000 eastmarks were sarmarked in 1952, Contracts for two
cactions of thigs project were concluded., Labor force and equinment were

availabled howevgr, there were difficultiss in obtaining coarse plates by
30 Nay 1952,

SECRET/COITROL/US OFFICIALS ONLY
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@. ieconstruction of the Oder bridze near Knestrin for which 1,163,000
eastimarks were earmarked, . comtract for part of the consiruction was
concluded. The construction work was orogressing. It was believed that,
with the slates delivered oi tiue s 1T would be comnleted om schedule,

£. The bridge across the lavel iiver near “erder for which 500,000 castmarks
were. earmarked, *he work was progressing according to schedule, + total of
Lo tons of coarse vlates was ne.ded to complete tie work. the plates were 25X1 -
%o be delivered by VEB Stahlbau (Steel Gonstruction) in Lauehhsnmer {(11) d%;ag

Lhe period from April to June 1952,

the work was under way in tuo Sniito and vJas to be cormletoed in late Leptenber
1952 at a total cost of 74130,000 castuarks. The funds anoropriated for 1352
were increased from 2,930,000 to U5750,000 eastnarks., Crossing loops, 750
meters long, will be built at the «aarmnd, Ahrensdor{ and Jersha #on Heath
railroad stations,.

Trackace dismantled at railroad stations in the area of the rfurt Reglonal
Rellrosd Distriet to obtain material for perzanent ways included ou ¥ ay

O ol
AE52y

isisenach 160 meters
Mihla 320 0w
Oreusburg 310 #
Gerstungen 44,380 =
Vacha . 150 i
vendee aehrick 50 w
Yotziar 150 @
Geisa 200 n
Lainbach-Xaiseroda 150 o
T sernshausen 530 ¢
valldorf 80 “
Meiningen G on
tentwertshausen Lo n
Neudietendory 50 w
Waltershsusen Joo @
Friedrichroda i iog »
Georzenthal L.
Frankenhsin 150 0w
Jraefenroda 20,
Sohl e m
Hildburshausen 00 0w
Sisfeld 360 ¥
sSonnebery YR
Neuhens am Rennweg 35 n
Lederhose 3o o
Niaderpoellnits 72 "
Yeldda 200 "
oitschellchenleuben 170 n
Trigbes 20 v
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siepevruneck 195 meters
- sena Vest 180 "
Gambrs k70 "
Gers. 1 9 300 "
Hzehlhausen 500 n
treifurt : 260 u
Heilizenstadt by oo
srepshausen 629 @
Deisper 120 it
Miecersachswerien Lo 4
Eilrich 150 it
tirossheringen 100 #
Freiburg 50 A
Fretleban 100 #
Frarkenhausen 1o v (2)
25X1 21,",| [the

LOnSLruchion of The conuestin: lile between Lirkeawerdcr anc Rarow widch is
a6 ¥ lonie. fhe line will be built at a prejected cosh of 20 rdllion castuarks

e | s >0 < D .2 z £ Y
snn will serve to reroute the ontire traflic in the dirention of Sriliti so
that 1y hy-passes the Western Sectors, The roadbed will bs mede to. qoeupie rady;
tid only ovs track will be laid, Tt io planned to exbend the line teyond

aerder far as fermicednrt' wnd Felkenseo not later than 1953. The eonstruction
SRR T S =iy and on orders of Depuby Jirector Jenodral, dailroads,

Sﬁai&.mer‘a : Secuasd to boe eompleted on 1 Awrust 1958, ~xnerts belicved
+hat the wors would be completed on L Jctober 1952, Twelve exca¥RtOrs gad 3,500
wen will be amployed. 773) :

25X1A

25X1A |
20
‘30

Informatior on this project was previously submitted,

at Buch was apparently replaced by another projesct.
of this repovi, '

The connecting curve
See[  |Comment 3 25X1

The construetion ¢ this line appears credible a8 it was reported by
various. sources, Only the Earow-Schildow-Hohenneuendors andfor

Birkenwerder line section is apparently under consiructlon at present
It 1z undetermined if this line section will be doub;la;trackedfr ’

Ssventeen kan of high-tension cable mentionsd in paragraph 18 of the
sant renorit tend to indicate that the second trach will be Dwmished
ird rail for interurvan traflic. “his would male it possible to reroute

>eurhan traing fron and to Jranisnl-wy from tho French soctor ia Morlin to the
Bussien sector Judsing from the abruptness with which the orojecs waz started,
Lhere 1s a possibility thst the plan develosood from the wresent political tension.

with a
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4. The lsrge-scele censtrustion projocts have hitherto been executed by VEBs
in the Laender, These Bau-Unlonen were working rether slowly and thus mede
it impossible for the railroad administrations to complete theis projects
on seteduls. Therefore thé reorganization mentioned in the present repord
appears credible. It is urdetermined if the construction jindustries s111
ralsecobjeatlons. ' .

25X1A | |
6, Tor gketch of this comnectling curva, sse page 12,
7. The bridge is on the Fuerstenwalde-Petersdorf-Beeskow railroad line and is
of importance for the supply of nungrous Soviet supply dumps ia this area.
25X1 8 | the document mentloned is still valid. It shows the

entivo trackege of the important Magdeburg railroad Jonction.

25X1A :l Commentss.

9, Possibly Baubetrieb Cottbus (VVB Bau-Union Ost},
Reubetrict Waren {VVB Bsu-Union Nord), snd
Baubeirieb Schwerin~Goerries (VVB Bau-Union Nord).

10, Geiseitel is not 1listed in aveilable reference materisl,

11, Possibly the Bagger~, Foerderbruscken- und Gerastebau Lauchhammer.
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